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Rural Utilities Service, USDA § 1753.30 

§ 1753.29 Force account procedures. 
(a) The borrower must obtain RUS 

approval of the force account method 
of construction of buildings in advance 
in order to obtain RUS financing. 

(b) The borrower shall prepare the 
P&S in accordance with § 1753.26. 

(c) Prior to any construction activity 
or the purchase of materials or equip-
ment, the borrower shall submit the 
FAP in duplicate to RUS, accompanied 
by a resolution indicating approval of 
the board of directors of the borrower 
or a letter signed by an authorized cor-
porate official. The proposal shall in-
clude: 

(1) A Copy of the P&S. 
(2) An itemized list of all items of 

materials required for construction. 
(3) A construction schedule showing 

the estimated construction period for 
each major construction item. 

(4) An estimate of the material and 
labor and other costs for any construc-
tion item not provided for in the ap-
proved loan. 

(d) Force Account construction to be 
financed with loan funds shall not be 
started until RUS approval has been 
received by the borrower. 

[54 FR 39267, Sept. 25, 1989. Redesignated at 
55 FR 39396, Sept. 27, 1990, and amended at 59 
FR 43717, Aug. 25, 1994] 

§ 1753.30 Closeout procedures. 
(a) This section outlines the proce-

dure to be followed to close out RUS 
Contract Form 257 (Contract to Con-

struct Buildings) and construction or 
rehabilitation performed by the force 
account method. 

(b) RUS Form 257 Contract. (1) When-
ever changes were made in the plans 
and specifications which did not re-
quire immediate submission to RUS of 
an amendment under § 1753.11, a final 
contract amendment showing the 
changes shall be prepared. 

(2) Upon completion of the project, 
the borrower shall obtain certifications 
from the architect or engineer that the 
project and all required documentation 
are satisfactory and complete. The re-
quirements for this certification are 
contained in § 1753.18. 

(3) The engineer’s or architect’s con-
tract closeout certification and the 
final amendment shall be submitted to 
RUS as a basis for the final advance of 
funds for the contract. 

(4) After all required RUS approvals 
are obtained, final payment is made in 
accordance with article III of RUS 
Form 257 once the borrower has re-
ceived the architect’s or engineer’s cer-
tifications regarding satisfactory com-
pletion of the project. 

(c) Upon completion of force account 
construction, the borrower shall: 

(1) Arrange with its architect or engi-
neer and the GFR for final inspection 
of the project. 

(2) Complete, with the assistance of 
its architect or engineer, the docu-
ments listed in the following table that 
are required for the closeout of force 
account construction. 

DOCUMENTS REQUIRED TO CLOSEOUT CONSTRUCTION OF BUILDINGS 

RUS Form 
No. Description 

Use with No. of copies 
prepared by 

Distribution 

Con-
tract 

Force 
ac-

count 
Con-

tractor 

Archi-
tect/en-
gineer 

Bor-
rower 

Con-
tractor 

238 .......... Construction or Equipment Contract Amendment (if not 
previously submitted, send to RUS for approval).

X ............ ............ (3) (to 
RUS) 

(to 
RUS) 

181 .......... Certificate of Completion (contract construction) 1 .......... X ............ ............ 2 1 1 
231 .......... Certificate of Contractor ................................................... X ............ 1 ............ 1 ............
224 .......... Waiver and Release of Lien From Each Supplier ........... X ............ 1 ............ 1 ............
213 .......... Certificate (buy American) ............................................... X ............ 1 ............ 1 ............
None 2 ..... ‘‘As Built’’ Plans and Specifications ................................. X X ............ 1 1 ............
None ....... Guarantees, Warranties, Bonds, Operating or Mainte-

nance Instructions, etc.
X ............ 1 ............ 1 ............

None ....... Architect/Engineer seismic safety certification ................ X X ............ 2 1 1 

1 Cost of materials and services furnished by borrower are not to be included in Total Cost on RUS Form 181. 
2 When only minor changes were made during construction, two copies of a statement to that effect from the Architect will be 

accepted instead of the ‘‘as built’’ Plans and Specifications. 
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